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Contract Number W912DQ-10-D-3006 Task Order: 0002

Superfund Site trailer and via teleconference (1-877-974-7643, passcode - 391804#).

Cornell Dubilier Electronics (CDE) Superfund Site
South Plainfield, Middlesex County, NJ
OU-1 Property Remediation Project

Project Progress Meeting Minutes 12
The following agenda is for the CDE OU-1 Superfund Site. The meeting will be held on
Wednesday, December 19, 2012 at 1:30 PM (EST) hours at the Cornell-Dubilier Electronics

Anticipated Meeting Attendees:

A

J

NAME _TITLE E-MAIL PHONE

Diego Garcia USEPA, RPM Garcia.Diego@epamail.epa.gov 212.637.4947
}ﬁgene Urbanik USACE, Area Engineer Gene.R.Urbanik@usace.army.mil 732.846.5830
Neal Kolb USACE, Resident Engineer Neal.F.Kolb@usace.army. mil 732.846.5830
Patrick Nejand USACE, COR Patrick.C.Nejand@usace.army.mil 908.769.1601
Ronny Hwee USACE, COR Ronny.K.Hwee@usace.army. mil 908.769.1601

{ yrian Packowski USACE, COR Brian.J.Packowski@usace.army.mil 732.846.5830
/Ken Maas USACE, KCD PM Kenneth. E. Maas@usace.army.mil 816.389.3709
Richard Gajdek USACE, NYD PM Rich.e.gajdek@usace.army.mil 917.790.8234
en Girard Malcolm Pimie Project Manager Ben.Girard@arcadis-us.com 716.667.0900
}(im Lickfield SES, Project Manager klickfield@sevenson.com 908.769.5301
f [William Zambrana SES, QC Manager wzambrana{@sevenson.com 908.769.5301
Eric Tschudi 't SES, SSHO etschudi@sevenson.com 908.769.5301
Raymond Gabriel SES, Project Accountant Rgabriel@sevenson.com 908.769.5301
Perry Novak SES, Superintendent PNovak@Sevenson.com 973.462.1155
Al LaGreca SES, Corporate Project Manager Alageca@Sevenson.com 716.284.0431

1. Approval of Previous Meeting Minutes

Meeting Minutes #11 was submitted on 12/04/12 to USACE for review. Final meeting minutes
were submitted electronically on 12/04/12 with incorporation of comments received. Any
additional comments should be submitted to William Zambrana at wzambrana@sevenson.com

2. Health & Safety

a) Daily safety tailgate meetings held from November 28, 2012 through December 18, 2012
were as follows:

Back To Basics
Don’t Take Hand Tools For Granted
Winter Safety
Serious Injuries
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SES Safety Memo: Working Near Overhead Power
SES Safety Memo: Using A Spotter When Backing
Heavy Equipment Hazards

Accident Prevention

Overhead and Underground Utility Clearance

DOT Drug Policy Compliance Notice

USACE Review of Contractor Incident

Venders Safety Notice

Close Calls

Hand tools

Real-time respirable particulate and Multi-gas monitoring was performed during excavation
activities.

There are no “Lost Time” accidents or incidents noted for the week ending 12/16/12.
All work performed under modified level-D or Level-D protection, as applicable.

Safety man-hours:

For the week ending 12/02/12— 496 hrs
For the week ending 12/09/12— 496 hrs
For the week ending 12/16/12— 501 hrs
Total Man-hours to date — 8,139 hrs

3. Malcolm Pirnie Status

e None Noted

4. SES Work Progress

SES reported the following work progress this past three weeks:

a)
b)

c)
d

€)
f)
g)

h)
i)
)

Property ID #108 - Excavated. Removed asphalt driveway. Backfill on Wednesday 11/28/12.
Property ID #108 - Removed oak tree stump. Removed asphalt driveway. Moved items out
of shed and itemized on Thursday 11/29/12.

New Image Landscape planted trees and bushes at Property ID #128 and Property ID #3 on
Friday 11/30/12.

Property ID #108 - Excavated by pool steps. Removed oak tree stump. Backfilled on Friday
11/30/12.

Property ID #108 - Excavated. Backfilled on Monday 12/03/12.

Property ID #129 - Excavated. Backfilled on Monday 12/03/12.

Layout Inc. surveyed excavated limit at Property ID #108 and Property ID #129 on Monday
12/03/12.

Property ID #108 - Removed asphalt. Excavation on Tuesday 12/04/12.

Property ID #129 - Set post and reinstalled wood fence. Placed top soil on Tuesday 12/04/12.
Property ID #108 - Graded driveway. Placed topsoil. Placed stone pad for shed Removed
fence, mulch and decorative stone. Set-up safety fence on Wednesday 12/05/12.
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k) Property ID #129 - Placed top soil on Wednesday 12/05/12.

1) Property ID #3 - Removed and replaced brown winged slats on Wednesday 12/05/12.

m) Property ID #108 - Excavated front yard. Removed fence in front of swimming pool and
decorative stone on Thursday 12/06/12.. ovt .

n) Property ID #128 - Watered lawn on Thursday 12/06/12. — /(clo we hove ko b winle wele o

o) Property ID #3 - Watered lawn on Thursday 12/06/12.

p) Property ID #108 - Excavated front yard. Backfilled, placed topsoil. on Friday 12/07/12.

q) Property ID #108 - Excavated. Placed topsoil on Monday 12/10/12.

r) Layout Inc. surveyed excavated area at Property ID #108, staked fence corners on Tuesday
12/11/12.

s) Property ID #108 - Excavated front yard, removed tree stump, tree roots. Removed, graded
and re-installed 4 concrete slabs on Tuesday 12/11/12.

t) Property ID #108 - Excavated front yard between curb and sidewalk. Install fence post.
Backfill on Wednesday 12/12/12.

u) Property ID #108 - Graded driveway. Placed five 4”x4”x10” timbers at the end of driveway
for a divider between the asphalt and stone. Layout fence post. Placed topsoil. Layout and
installed plastic garden edging. Placed fabric and mulch. Removed orange and silt fence on
Thursday 12/13/12.

v) Pave-Rite placed asphalt driveway at Property ID #108 on Friday 12/14/12.

w) Central Jersey Nursery placed sod at Property ID #108 on Friday 12/14/12.

x) Nova performed asphalt density testing above 90% compaction at Property ID #108 on
Friday 12/14/12.

y) Property ID #108 - Watered Sod. Placed stone in the pool area on Friday 12/14/12.

z) 1 roll-offs was loaded and manifested for shipping on Thursday 12/27/12. 2 roll-offs were
loaded and manifested for shipping on Friday 11/30/12. 2 roll-offs were loaded and
manifested for shipping on Monday 12/03/12. 1 roll-offs was loaded and manifested for
shipping on Tuesday 12/04/12. 2 roll-offs were loaded and manifested for shipping on
Wednesday 12/05/12. 2 roll-offs were loaded and manifested for shipping on Monday
12/10/12. 2 roll-offs were loaded and manifested for shipping on Tuesday 12/11/12. 2 roll-
offs were loaded and manifested for shipping on Wednesday 12/12/12. 2 roll-offs were
loaded and manifested for shipping on Thursday 12/13/12. Transportation and Disposal of
Soil debris disposed at Gloucester Landfill, New Jersey. Total Tons disposed of to date —
2430.52 Tons. Waste Classification — Non-Hazard.

aa) Transportation and Disposal of PCB Soil debris disposed at Roachdale Landfill, Indiana.
Total Tons disposed of to date — 63.03 Tons. Waste Classification - Haz - PCB Mix.

bb) EME topsoil — delivered 54.27 tons on Monday 12/10/12. Total to date 911.16 tons

cc) Central Jersey Nursery - placed 4,500 S. F. of sod at Property ID# 108 and 200 S.F. Property
ID# 129 Sod. Total to date 15,800 sq ft.

dd) Pave-Rite — delivered 29.78 tons of I-5 top asphalt. Total to date 37.75 Tons

ee) Pave-Rite - delivered 49.14 tons I-2 base asphalt. Total to date 68.42 Tons

ff) EME common fill - Total to date 1412.97 Tons

gg)Maddox DGA - Total to date 134.04 Tons

hh) Maddox 3/4 clean stone - Total to date 75.99 Tons

ii) Phillip Brother’s 4000 psi concrete. Total to date 5 CY

5. Field Observations, Conflicts, Problems

a) USACE/USEPA directed the removal of the asphalt apron of property ID #305.
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b) SES to have property ID #128 AC unit will be serviced in the spring.

c) USEPA/USACE directed SES to seed property ID #129 in lieu of sod placement.
Seed growth to be inspected in the spring.

d) SES replaced the sump pump discharge piping at property ID #108.

e) Excavation at the median at property # 128 & 305 remains.

f) Stump disposal remains.

() SidewalKS =7v e =5 =7 13§ -308 - v

6. Schedule

SES proposes the following week schedule:

a) Period of Performance for Contract W912DQ-10-D-3006, Task Order 0002: May 4,
2012 — May 3, 2017

b) Estimate substantial date of project completion — January 18, 2013.

¢) Last Project Schedule update was submitted on 11/30/12.

d) Landscaping at Property ID #108.

e) Fence replacement at property ID #108

f) Punch list items

7. Submittals / Transmittals
SES noted the following submittals were made:
Project Meeting minutes #11 (Transmittal #144)
Project Schedule 11/30/12 (Transmittal #145)
Final Sample #031 - Property ID #301 (Transmittal #146)
Final Sample #032 - Property ID #129 (Transmittal #147)
Final Sample #033 & #035 - Property ID #128 (Transmittal #148)
Info Sample #034 - Property ID #128 (Transmittal #149)
Info Sample #036 - Property ID #128 (Transmittal 150)
Final Sample #037 - #040 Property ID #305 (Transmittal 151)
Info Sample #041 - Property ID #3 (Transmittal 152)
Info Sample #042 & #044 - Property ID #128 (Transmittal 153)
Certified Payrolls Weekending 11/2512 (Transmittal 143)
Certified Payrolls Weekending 12/02/12 (Transmittal 154)
Certified Payrolls Weekending 12/09/12 (Transmittal 155)

» Sevenson Environmental

s Pave-Rite

Outstanding Submittals Requiring Final Approval (C-Code and below)
e None Noted

8. Quality Control

a) QC Reports are up to date as of 12/16/12.

b) Preparatory Inspections were conducted on Tuesday 11/30/12.
e Landscaping

c) Initial Inspections were conducted Tuesday 11/30/12.
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e Landscaping

d) Follow-up Inspections were conducted in the last three weeks for
¢ Dust Control

Clearing and Grubbing

Photographs and Videotaping

Mobilization and Temporary Facilities

Sampling

Spill Control

Soil Erosion and Sediment Control

Surveying

Transportation of Non-haz Material

Excavation

Traffic Control

Backfill

Asphalt

Sod Installation

Landscaping

€) QA / QC Deficiency Tracking System
¢ No deficiencies were noted.

)] Safety Deficiency Tracking System
e No deficiencies were noted.
9. Changes and Substitutions

a) The following is a list of contract actions and modifications.
ldentification
Number

T.0. 0002 05/04/12 Contract Awarded and Notice to Proceed issued.

Award Date Status

10. Total Negotiated, Authorized and Funded Amount of Task Order 0011

* ATP 002 Total
Current Budget (ATP 002) $1,538,810.00
Negotiated Budget (ATP 001) $1,366,348.00
Obligated Regular Funds $1,366,348.00
Incurred Cost as of 12/14/12 $1,218,037.00
Estimated Cost to Complete $1,555,883.00 — | |g, Ui 0.00
Additional Funés Reqtyred fro:\nll’[(‘:gS?lz: of $189,535.00 52’ 62,00 .

* For Clarification purpose, average is rounded up to the nearest dolar.
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a)
b)

c)

Date 60 days notice — 10/01/12

Date of 75% of expenditure — 11/27/12
Estimated date of 100% of expenditure - 02/22/13.

11. Contract Milestone

a)
b)
c)
d)
e)
H
g)
h)
1)
j)

Contract Awarded and Notice to proceed issued on Friday 05/04/12.

Mobilization completed on Friday 05/04/12.
Freehold Conservation District certification letter received on 07/10/12

Commenced work activity at Property ID # 116 and #302 on Monday 08/20/12
Commenced work activity at Property ID # 128 and #304 on Monday 09/17/12
Commenced work activity at Property ID # 129 and #301 on Monday 10/15/12

Homeowner at property ID #302 signed off on completed work on Wednesday 10/17/12.

Commenced work activity at Property ID # 3 on Monday 10/22/12

Commenced work activity at Property ID # 108 on Tuesday 10/23/12

Homeowner at property ID #3 signed off on completed work on Tuesday 12/18/12.

12. Contract Procurement Status

Contract

IFB | RFQ | Sent Out
For Bid

Questions
Due

Response
Due

Bid
Due Date

Status
Accepted

No.
Bidders

None Noted

13. Progress Payment / Cost Tracking

Amount billed through voucher #5 = $239,840.52
Total Billed to date = $1,018,897.35

a)

b)

Amount paid through voucher #4 = $286,439.50

Total Paid to date = $779,056.8

Voucher #4 paid on 12/10/12
Voucher #5 sent to USEPA on
uSCo €.

14. Community Relations

a) None Noted

3

12/20/12
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15. Going Green inside the Industrial Park
Eeﬁ}' - A 4 B ‘bn’ﬁ!

I o o . | In Cominent Field)
1. Ultra Low Sulfur Diesel Fuel 8/20/12 * / gallon 1312 gallon 100%
* Price fluctuates daily
2. Electrical — Meter - Sterling Planet 08/20/12 $163.80 at 29.48 kw/h as of 100%
from Norcross, Georgia serving as our 0.18 kw/h November 5,
Clean Power Supplier. 2012

16. Other Business

a) Freehold Conservation District certification letter received on 07/10/12 and will expire on
01/10/16.

b) SES mark-out was called on 11/20/12 and will expire on 1/24/13

¢) SES will shut down on December 24™ 201 ough January 6™ 2013 for Christmas and New
Year Holiday. ™ pediyes jirnd gl Wit K be ¢ detud .
9 Phyived Sile seert P
17. Other Business — OU-2 Soil Remedial (LTTD) Project

a) Final Closure Report
b) USACE - Box Shipment. Storage unit will be taken off rent once boxes or shipped.
¢) Operation & Maintenance (O&M) of CDE site was initiated on September 25, 2012.

d) WVN negotiation to be re-scheduled.

18. Scheduled Meetings
e) The next Progress Meeting will be held on Wednesday, January 9, 2013 at 1:30 p.m.

f) Cost tracking meeting will be held on Wednesday, January 9, 2013 at 2:30 p.m.
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